

November 22, 2016

Road Reconstruction on Bethridge Road From Highway 27 to Precision Road

Contract: 16ECS-TI-104LR
Start Date: September 6, 2016
Original End Date: November 30, 2016
New End Date: Spring 2017
**Timeline is subject to change.*


The City of Toronto has plans to resurface Bethridge Road from Highway 27 to Precision Road, this project also involved repairing and constructing new sidewalk. This work was supposed to be completed by November 30, 2016.

Progress on the project was slowed down because there was a two-month delay in completing the utility locates. Utility Locates are mandatory before any work starts as they identify buried utilities (gas, water, cable, phone) to ensure they remain intact when work starts. The project also stopped work for two weeks to work with Urban Forestry to address concerns with the construction process.

At this time, the road work will resume in Spring 2017, this is because paving work requires consistently warmer and drier weather (+7 degrees), which is harder to guarantee at this time of year.

We recognize that a project of this nature is disruptive to the community and apologize for the inconveniences caused by the delayed end date. A new notice will be issued before work starts in the Spring.

MAP OF WORK AREA



MORE INFORMATION:

If you have questions about the upcoming work, please contact us and quote **Contract 16ECS-TI-104LR**.

Field Ambassador	Taras Pawluk, 416-806-1763, taras.pawluk@wspgroup.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8:00 am – 5:00 pm, closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward2.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.