

December 14, 2016

Watermain Replacement on Finch Avenue West from Woodbine Downs Boulevard to Highway 27

Contract: 16ECS-LU-04SU

Start Date: August 29, 2016

Original End Date: December, 2016

NEW End Date: Summer, 2017

**Timeline is subject to change.*

This notice provides an update on watermain and City-owned portion of substandard water services work on Finch Avenue West from Woodbine Downs Boulevard to Highway 27.


This project is currently behind schedule, this delay was caused by additional time for the contractor receiving third party utility locates which are required prior to any excavation work.

The Contractor will shut down work for the winter starting from December 16, 2016. We plan to re-start the construction in April 2017, weather permitting.

During the winter shut down, the Contractor will temporarily restore the road with asphalt and the boulevard with native fill material. There will be no lane closures for the duration of the winter shut down. We know this project has an impact to all businesses and residents along Finch Avenue West. We sympathize and appreciate your patience with the dust, noise, and other inconveniences.

A new Construction Update will be sent before work starts again in 2017.

MAP OF WORK AREA



WORK COMPLETED TO DATE


To date, the City’s contractor has installed:

- The new watermain on Finch Avenue West crossing Highway 27 up to the intersection of Woodbine Downs Boulevard

REMAINING WORK

The following work remains:

- Complete all underground works, including disinfecting, and testing the new watermain
- Replace any City-owned water service pipes that do not meet City standards from the watermain to the private property line
- Restore all work areas with asphalt, concrete or grass when the underground works are complete

	<p>Restoration: The construction work area will be restored with sod and/or asphalt where required. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced when work resumes in the spring.</p>
--	---

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote

Contract # 16ECS-LU-04SU.

Field Ambassador	Mai-Linh Ho, 416-497-8600 ext. 1242 TorontoPM3A@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8:00 am – 5:00 pm, closed holidays)
Deputy Mayor Crisanti	416-392-0205 councillor_crisanti@toronto.ca
General inquiries	311
Website	toronto.ca/improvements/ward1.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.