

December 14, 2016

Watermain Replacement on Castlefield Avenue from Kincort Street to Dufferin Street

Contract: 16ECS-LU-04SU

Start Date: August 29, 2016

Original End Date: December, 2016

Winter Break Start: December 23, 2016

Winter Break end: April 2017 *weather permitting

This notice is an update on the watermain replacement project on Castlefield Avenue. The project is behind schedule, this delay was caused by the additional time needed to obtain utility locates which are required before any construction project starts.


The Contractor will shut down work for the winter starting from December 16, 2016. We plan to re-start the construction in April 2017, weather permitting.

Before the winter shut down, the Contractor will make the site safe for all vehicular and pedestrian traffic by temporarily restoring the road cuts with asphalt and the boulevard with native fill material. There will be no lane closures during this time however, there will be areas where the contractor will be required to protect the minor obstructions left from the recently constructed works. Obstructions located within the roadway will be made safe and secured by the installation of barriers.

We know this project has an impact to all businesses and residents along Castlefield Avenue. We sympathize and appreciate your patience with the dust, noise and other inconveniences.

A new Construction Update will be sent before work starts again in 2017.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote:

Contract # 16ECS-LU-04SU.

Field Ambassador	Mai-Linh Ho, 416-497-8600 ext. 1242 TorontoPM3A@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8:00 am – 5:00 pm, closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward12.htm toronto.ca/improvements/ward15.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.