

September 7, 2016

Combined Sewer Replacement on Oak Park Avenue from Cosburn Avenue to Danforth Avenue.

Contract: 15ECS-LU-14SU
 Start Date: January 4, 2016
 Original End Date: June 30, 2016
 Revised End Date: September 30, 2016
**Timeline is subject to change.*

The City's work to replace the combined sewer and substandard water services in your area continues. We anticipated completion by August 26, 2016; however due to some inclement weather, extensive concrete restoration and additional ground and road restoration needed on your street work will now be complete at the end of September.

We recognize that a project of this nature is disruptive to the community and appreciate your patience with this delay.

WORK UPDATE

To date, the contractor has:

- Installed the mainline combined sewer
- Replaced substandard sanitary and water services to the property line
- Restoring the park area affected by the site trailer and materials
- Restoration of curbs and sidewalks south of Lumsden Avenue
- Begun driveway and lawn restoration





The following work remains:

- Restoring curbs and sidewalks north of Lumsden Avenue to Cosburn Avenue
- Completing the restoration of driveways and lawns
- Road resurfacing

This work will be completed by the end of September.

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences while restoration work continues.

	<p>Work Hours: Work will take place from 7:00 a.m. to 7:00 p.m., Monday to Friday, with work after hours and on weekends as required.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work area.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times. Access for emergency vehicles will be maintained at all times.</p> <p>Accommodation: Residents that require accommodation must contact the Field Ambassador to arrange for access during the construction period.</p>
	<p>Garbage & Recycling: Please follow your normal routine. If required, the contractor will move bins to an appropriate location and return them. <i>Please ensure that you label your bins with your address.</i></p>
	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of workers, road users and residents.</p> <p>Traffic on Oak Park Avenue will be reduced to one lane during construction activities.</p>




Parking: Parking in the active work zone is not permitted due to space requirements for construction equipment and materials. If your parked vehicle affects the construction work, it will be re-located with no charge to the owner. Please contact parking control for the location of your vehicle at **416-808-2222**.

In the event you receive a traffic ticket for on-street parking during this period of construction, please immediately contact the Field Ambassador listed below, so that your tickets can be cancelled.

Please note that parking tickets cannot be cancelled if vehicles have parked in illegal parking spots such as hydrant violations or no parking zones or if they are submitted to the Construction Inspector later than **three days** of receipt.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **15ECS-LU-30SU**.

Field Ambassador	Graham Sheffield-Grevstad; Cell: 416-473-5799; E-mail: Graham.Sheffield-Grevstad@ghd.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week 8:00 a.m. – 5:00 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward21.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.