

August 25, 2016 – September 6, 2016

College Street Streetscape Improvements Between Ossington & Shaw Street

Contract #:16ECS-TI-11SP

Expected Start Date: June 27, 2016

Expected End Date: November 30, 2016

**Timelines are subject to change.*

The streetscaping work on College Street continues to progress, work on the north side should reach substantial completion by **mid-September**. Work will then progress to the south side of College Street a Construction Update will be issued before work moves to the south side.

WORK DETAILS

August 26 to September 6: the City's contractor is completing work between Ossington and Shaw.

To deliver the work, the contractor will be using fencing to provide a safe area between pedestrians and the crews completing the work. At times, the fencing location may prevent the placement of ramps and limit access to front entrances depending on the work taking place.

This work will be completed in stages moving along the street. The work limits and use of fencing to restrict access may cause inconveniences of 3-7 hours per day for 4 days. The contractor will notify you in advance of them being in front of your address.

The work involves:

- completing the excavation of the sidewalk,
- installing granular and leveling the area
- installing concrete forms
- pouring concrete





While the work is progressing in front of different addresses, depending on your location, you may still have access but may be affected by noise and the placement of crews, materials, and machinery near your address.

WHAT TO EXPECT DURING CONSTRUCTION

- We know this project has an impact to all businesses and residents along this stretch of College Street. We sympathize and appreciate your patience with the dust, noise, fencing, ramps and other inconveniences.



Work Hours: The contractor can work from 7:00 a.m. to 11:00 p.m., Monday to Friday, and will do so as required. The Contractor may also work on weekends as necessary.

	<p>Fencing / Ramps: In order to complete the work in a safe manner, and to keep pedestrians safe, the contractor will have to move ramps / fencing at different times depending on the work, and as it work progresses.</p> <p>Access: The contractor will notify you of any temporary restrictions to your business access. <i>If your property has two entrances, one entrance will be kept open at all times. Please use the alternate (side or rear) entrance to your property if the front is affected.</i></p>
	<p>Garbage & Recycling: All garbage MUST be tagged and left out on THURSDAYS by 4:30 P.M. See the Garbage & Recycling notice sent August 25 and follow the instructions in that document.</p>
	<p>TTC Streetcar Service will resume on College Street on Sunday, October 9, 2016.</p>
	<p>On-street parking on College Street should resume when TTC service resumes.</p>

MORE INFORMATION:

If you have questions about the upcoming work, please contact us.

<p>City Inspectors</p>	<p>Rick Shrestha, rshrest@toronto.ca Danny Bajit, dbajit@toronto.ca</p>
<p>Project Manager</p>	<p>Shahid Virk, 416-338-5542, svirk@toronto.ca</p>
<p>TTY Hearing Impaired Service</p>	<p>416-338-0889 (7 Days a week, 8:00 am – 5:00 pm, closed holidays)</p>
<p>Councillor Ana Bailão</p>	<p>councillor_bailao@toronto.ca 416-392-7012</p>
<p>Councillor Mike Layton</p>	<p>councillor_layton@toronto.ca 416-392-4009</p>
<p>General inquiries</p>	<p>311</p>
<p>Websites / Blog</p>	<p>toronto.ca/collegest / ttc.ca</p>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.

Please Continue to Support your Local Businesses during Construction